

	January	Feb.	March	April	May	June	July	August	Sept.	October	Nov.	Dec.	NOTES
BM 2021													pre S/D
MB													main job / shutdown
Vale Inco													Ongoing; may add 6 BMs for 1 mth???
Keeyask Dam													Ongoing
CKPI/The Pas:													10 days
KOCH/Brandon:							?	?	?	?			Unconfirmed
Roquette													Ongoing
ON													
AV Terrace Bay													
Aguasabon Falls													6 BMs; 6x10s???
Resolute T/B													Pre S/D march 1st; S/D 3 wks
Power Boiler							?	?					Not Confirmed
Recovery													Not Confirmed
Suncor Thunder													9 Bms; 6x10s???
Domtar Dryden													
OPG Atikokan													
SK													
BOUNDARY													
#6													
#3 & CCS													
#5													
#4													
POPLAR RIVER:													
SHAND:													
CCRL Regina:													Worley, Altex; 4 wks; 300+ BMs
HUSKY / Lloyd.													
MOOSE JAW													
MOSAIC / Belle													50-60 BMs;
YARA:													
Rocanville													100 BMs???
Esterhazy													*unconfirmed
Maidstone: MBB													
K + S Potash													Evap-12 BMs;10 days; Baghouse-12 BMs; 10
Evraz													Could be July or Sept; 32 BMs
Chinook													4 days; 3 BMs
North Battleford													API; 10 BMs