



Nova Scotia Work Report

Updated August 27th, 2020

All start dates and manpower numbers are subject to change.

<u>Location</u>	<u>Contractor</u>	<u>Start Date</u>	<u>Duration</u>	<u>Workforce</u>	<u>Scope</u>
Nustar	Bay Tank	Oct 2012	Long Term	3 BM's	Tank Repair Ongoing
Lingan 4	API Canada	June 2020	4 weeks	22 BM's	COMPLETE
Trenton 5	API Canada	June 28 th	4 Weeks	6 BM's	Regular Maintenance Ongoing
Bio Mass	API Canada	Oct 17th	3-4 Weeks	20 BM's Per Shift	Regular Maintenance
Lingan 1	API Canada	Postponed TBD	2-3 weeks	Unknown	Regular Maintenance
Tuft's Cove 1	API Canada	Aug 24th	2 weeks	Unknown	Ongoing Regular Maintenance
Pt Aconi	API Canada	Sept 21 th to Oct 24th	4 weeks	20 BM's Per Shift	TBD Regular Maintenance
Tuft's Cove 3	API Canada	Oct 16th	5 Weeks	Unknown	TBD
Halifax Area	Landmark	Sept 8th, 2020	12 weeks +	6 BM's	New Tank Construction
Glace Bay	Unknown	2020	Unknown	Unknown	2 New Tanks Construction
Pt Tupper	API Canada	2020	COMPLETE		COMPLETE
Tuft't Cove 2	API Canada	2020	COMPLETE		COMPLETE

Due to COVID-19 the 2020 schedule is uncertain. Workforce numbers are unknown at this time unless listed.

Goldboro LNG – Still waiting for investment decision. PLA agreement in Place

<http://goldborolng.com/>

Bear Head LNG – PLA agreement in Place

<http://www.lnglimited.com.au/site/assets/bear-head-lng1/bear-head-lng>

